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1 EM-OT FTOLDTOWNDOE-OP Old Town Demolition (OTD) DCM Planning JPH Cronin Completed IPR June 12. CD-2/3 approval contingent upon 

finalization of baseline budget and schedule after selection of 

preferred bidder. Budget of $4.7M for current work scope has been 

authorized by FPD. Reconnaissance Level Characterization (RLC) 

complete for B5/B16; B16 Final Status Survey Report prepared 

concluding B16 may be released as non-rad. Soil characterization 

underway at B5, B16, B40/41 and B52/52A; high levels of non-rad 

soil contamination found adjacent to B52 slab will require regulator 

(DTSC) approval of remediation plan.

(blank) 19,378           4,718             3,731             -                 4                     01/00/00

2 EM-OT Total 19,378          4,718             3,731             -                 4                     01/00/00

3 IGB FA1401 OVHD IGB CD-1 Documents DCM Planning JPH Dovichi Completed site options study; have begun programming and site 

massing.  Initiated contracts with environmental consultant and 

geotech consultant.  Now targeting CD-1 IPR for Oct - Nov, 2014.

(blank) -                 1,170             216                304                2                     01/00/00

4 IGB Total -                 1,170             216                304                2                     01/00/00

5 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Heffernan Cooling Tower supply and return 30 and 20-inch piping installation 

underway.  Installation of piping drops down to pumps continues.  

Pumps are now onsite and are being installed.  Cooling tower fan 

guards, ladder, deck and railing construction continues.  Splicing of 

electrical cable in EMH 3 is underway.  Cables are onsite for 

installation from EMH 4 to EMH 78 in June.  Exhaust fan platform 

installation has commenced.  Exhaust fan ducting is underway.  

Three medium voltage switchgear and transformers have been 

delivered, and assembly and installation will occur in in June.  Crane 

installation of the Generator was completed in mid-May.  Generator 

load bank, ASD and UPS room switch installation is underway.

The complexity of the site requires heightened attention to safety 

during construction.

19,980           19,360           14,619           495                1                     02/28/15

6 FX1700 DOE-OP NERSC N8 Site Preparation DCM Planning SS Haslam Initial funding covers conceptual design and cost estimate for final 

design and construction.

(blank) 3,115             232                141                36                   1                     09/15/15

7 FX1800 DOE-OP NERSC N7 Site Prep-CRT DCM Planning SS Haslam Initial funding covers conceptual design and cost estimate for final 

design and construction. TPC pending estimates.

(blank) -                 143                83                   24                   1                     06/01/15

8 FX1900 DOE-OP NERSC Tape Library - CRT DCM Planning SS Haslam (blank)(blank)(blank) (blank) -                 0                     -                 -                 3                     01/00/00

9 NRP Total 23,095          19,735          14,843          555                6                     ###########

10 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103             1,103             1,103             -                 3                     01/00/00

11 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152             1,152             1,152             -                 3                     01/00/00

12 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680             9,680             9,680             -                 3                     01/00/00

13 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000           15,000           15,000           -                 3                     07/31/12

14 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Close Out RCS Galvin GPL: Punchlist and close-out of change orders are in process.  

Commissioning and training activities are continuing.  CD-4C IPR 

occurred on May 22, with ESAAB approval anticipated in late June.

B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.  B74 telecommunications 

planning was successful by providing the correct number of active 

tele/data jacks to the occupants. Use similar planning strategies at 

GPL to reduce costs.  GPL fixed price inspection services has resulted 

in cost savings.

69,880           69,880           69,254           191                1                     04/30/14

15 none OVHD Seismic Phase 2 - OPC DCM Close Out RCS Galvin  (blank) 225                -                 18                   -                 3                     01/00/00

16 SP2 Total 97,040          96,816          96,207          191                16                  ###########

17 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Completed RCS Galvez  (blank) 200                200                195                -                 3                     01/00/00

18 FN0100 ARRA User Test Bed Facility (ARRA) DCM Close Out RCS Galvez Commissioning is in progress.  CD-4 approval is forecast for June. Coordinating the data acquisition contractor into the construction 

workflow is requiring considerable coordination and 

communication.

15,700           15,700           15,289           90                   1                     03/31/14

19 UTBF Total 15,900          15,900          15,484          90                  4                     03/31/14

20 (blank) FCA328 Non-Cap B33 GPL Moves/Fit-Ups DCM Const RCS Haley Subcontract awarded to Crouse Construction with fit-up work 

proceeding.  Move-ins are planned to begin late FY14 or early FY15.

(blank) 4,063             2,813             937                -                 2                     01/00/00

21 FCA335 Non-Cap B30 SERC Moves & Fitups DCM Planning SS Haley Preliminary scoping and design in progress.  Need LMO/BSO 

Occupancy MOU to begin fit-up work prior to taking posession of 

building.

(blank) 1,127             547                54                   100                2                     01/00/00

22 FVA400 DMR B84 Boiler Replacement DCM Bid & Award KTH Taylor Temporary boilers have been installed and are operating.  Bid-walk 

for construction of permanent replacement boilers occurred on June 

13 with proposals due June 20.  Demolition of the old boilers is 

expected in August, with new construction in September and Q1 

FY15.

(blank) 1,700             997                341                61                   2                     11/24/14
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23 (blank) FPA401 IGPP B70/R291 Lab Upgrade DCM Const DEL Dovichi Construction phase of Design-Build subcontract is proceeding with 

installation of casework and fumehoods.  Substantial completion 

anticipated in late June - early July.

(blank) 1,136             1,036             568                60                   2                     07/09/14

24 FRA405 MII B54 ADA Vertical Lift Replmnt DCM Const RCS Samatua Installation of new lift is in progress. (blank) 100                100                71                   7                     2                     07/30/14

25 FPA402 IGPP B88 Heat Exchanger Upgrade DCM Planning RCS Taylor Subcontract is in place with construction planned during B88 shut-

down in July.

(blank) 550                550                94                   45                   2                     01/00/00

26 FPA403 IGPP B86 HVAC Upgrade DCM Planning KTH Tully Title 1 Design is planned for FY14, with construction pending 

funding.

(blank) -                 370                1                     85                   2                     01/00/00

27 (blank) Total 8,676             6,412             2,067             358                14                  01/00/00

27

27

27 CONT 

TYPE

EXPLANATION

27 1             Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

27 2             Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

27 3             No contingency is currently available or remaining.

27 4             Contingency is held ouside of the project (not in TPC or Current Funding).
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